

THREE ROCHAMBEAU – The Goal
[Including updates on all Building Projects]

Issue Four

June 2011

Giving designated – 3 Rochambeau during May totaled \$1,024. In addition, the \$500 received from the sale of the boiler was applied to the principal. Total additional applied to principal in May - \$1,793.50

In addition to the regular monthly payments beginning January 2011:
Additional Payment on the principal ----- \$7,674.00
We have reduced our 20 year mortgage by - 6 years, 4 months
Total interest saved so far is \$4,268.15.

KITCHEN and STORAGE ROOM PROJECT

- Preliminary electrical work completed.
- Kitchen cabinets have been ordered (arrival week of June 20th).
- Other items are being purchased or in the pricing phase.
- Storage Room drainage, floor and wall work will be completed when the soil dries, and work days are scheduled.

Funds the Governing Board has set aside for the Kitchen Project will pay for about half of the total cost. If you want to help by purchasing a cabinet, or giving a memorial offering, see the Kitchen Poster in the Foyer, or mark your offering envelope accordingly.

SITE IMPROVEMENTS

The Governing Board discussed site improvements at the June 9th meeting. Our goal is to have the new drive on the east side of the church in place before late fall. The project involves tree and stump removal, relocating the garage, improving parking lot lighting, and installation of the drive gravel base. If you know anyone that would help in acquiring and delivering the gravel, contact Seth Burton. More details to follow...

WORK DAYS are scheduled for this week. Tuesday at 10AM, we will meet and discuss plans. **Work will continue Tuesday, Wednesday and Thursday** as weather permits. Contact Seth or Chuck for more details.

***CONTINUE TO PRAY FOR OUR CHURCH LEADERSHIP TEAM
AS THEY SEEK GOD'S WILL FOR ANDOVER ALLIANCE CHURCH***